Memorandum

Date: : October 6, 2015
To: Honorable Chairman Jean Manestime Agenda Ttem No. 8(L)(9)
and Members, Board of County ssioners

From: Carlos A. Gimenez 2;’—7?"::.:/_:“—“
Mayor \\"H‘ Y

Subject: Change Order One (1) and Final for a Ogntract between Miami-Dade County and Central
Florida Equipment Rentals, Inc., for a Public Works and Waste Management Department
Project Entitled SW 137 Avenue from U.S, 1 to SW 200 Street (Project No: 20090003)

RECOMMENDATION

It is recommended that the Board of County Commissioners (Board) approve the attached resolution
authorizing the execution of this Change Order between Miami-Dade County (County), and Central
Florida Equipment Rentals, Inc., a Florida corporation (Contractor) to fund the settlement portion of
Contractor's claim under the Close Out Agreement in the amount of $225,637.43 for the project entitied
SW 137 Avenue, from U.S. 1 to SW 200 Street. The funding for the Project is from proceeds coilected
through the Charter County Transportation Surtax (Surtax). As such, review by the Citizens'
Independent Transportation Trust (CITT) is required prior to the execution of this Change Order.

SCOPE :
This project is located within Commissioner Daniella Levine Cava’s District 8.

FISCAL IMPACT/FUNDING SOURCE

The County has allocated $2,139,672.85 from Surtax funds for design and land acquisition services for
this project. This Change Order is for the negotiated payment to fund the seftlement portion of
Contractor's claim under the Close Out Agreement in the amount of $225,637.43. Funding will be
derived from Index Code CPEPTP708US1 and the Capital project number is 604990.

A contract was awarded by the Board on February 7, 2012, by Resolution No. R-143-12, in the amount
of $13,258,227.00. A Notice to Proceed was issued for design and land acquisition services in the-
amount of $2,139,672.85. The Notice to Proceed for construction (in the amount of $11,118,604.15)
was hot issued as the design and acquired land were not turned over to the County within the
contractually stipulated timeframe. Upon Board approval of this proposed Change Order, the contract
balance will be $11,525,710.99. The People’s Transportation Plan funding currently allocated for land
acquisition costs is insufficient and will be supplemented from Road Impact Fee District 6 funds.

DELEGATION OF AUTHORITY
No additional authority is being requested within the body of this contract.

- TRACK RECORD/MONITOR

The Public Works and Waste Management Department (PWWM) Project Manager responsible for
monitaring this project is Lana Moorey, P.E., Project Manager, Roadway Engineering and Right-of-Way
Division, Plans Review Section.

BACKGROUND ,

On February 7, 2012, the Board adopted Resolution R-143-12 approving a design-buikd contract
between the County, and the Contractor (Development Contract) for the project entitled SW 137
Avenue, from U.S. 1 to SW 200 Street (Project). Under the Development Contract, the Contractor was
to provide design, land acquisition services, construction and financing of the Project. This Project
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consists of constructing a new two (2) lane road which includes, but not limited to, sidewalk, curb and
gutter, continuous storm drainage system, signalization, pavement markings and signing, lighting,
bicycle facilities, a bridge crossings over Canal C-102 and culvert in Canal C-102N. The right-of-way in
the process of being acquired (110 feet) is to accommodate both the two (2) lane road and a future four
(4) or six (8) lane roadway. .

The project's Notice to Proceed (NTP) was issued to Central Florida on Juty 11, 2012 only for work:
associated with the design and right-of-way acquisition phases. The contract was written in a manner
that there would be two (2) NTPs, one for the phases described above and another for the construction
phase of the project. The NTP for construction would not be issued until the design and all right-of-way
acquisitions were completed. The contract had a provision whereby the County can terminate the
contract by day 510 and the County's liability for such termination would not exceed $2,200,000.00.
Unforeseen issues arose with respect to the timing of the land acquisition necessary for the Project
compromising the expectation of the parties under the Development Contract. The project schedule
denoted a period of 510 days for the design and fight-of-way acquisition. As the time went out the
County foresaw anticipated problem with delays in the land acquisition.

On November 28, 2013, the County issued a notice of termination under Section 13.6.1 of the
Development Contract, which provides in relevant part that upon such termination the Contractor “shall
be entitled to receive only costs incurred as of the date of the Notice of Termination, reasonable profit
on work done as of the date of the date of the Notice of Termination, and the costs of preparing its final
invoice.” .

Subsequently, differences arose between the County and the Contractor as to the amounts payable to
the Contractor upon the termination. The Close Out Agreement represented the resolution of
differences between the County and the Contractor in which the County paid to the Contractor a final
invoice for the work completed upon termination.

This Change Order is for the setilement portidn of the Close Out Agreement requiring the Boérd
approval.

Following approval of this change order, the only unresolved issue is the Pass-Through Claim of New
Millennium Design Consultant, Inc. in the amount of $288,465.19, which the County disputes. The
Close Out Agreement limits any further claim against the County to that pass-through claim which must
first be certified by the Contractor under the County’s false claims ordinance. The total payment to the
Contractor for the work completed is $1,732,5666.01.

Currently the project is in 90 percent design stage. PWWM staff continues processing the title
searches, appraisals and right-of-way engineering required for the right-of-way acquisitions. Once the
design is completed and the right-of-way is acquired, the County will proceed with the bidding process
and then construction of the project.

Ny

Alina T. Hudak
Deputy Mayor

Attachments; Close Out Agreement :
FY 2014 — 15 Adopted Budget and Multi-Year Capital Plan
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MEMORANDUM

(R(?Vised)

TO: Honorable Chairman Jean Monestime DATE: October 6, 2015
and Members, Board of County Commissioners

as, Jr. ' SUBJECT: Agenda Item No. 8(1)(9)
County Attorney

Please note any items checked.

“3-Day Rule” for committees applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
kearing

Decreases revenues or increases expenditures without balancing budget
Budget required
Statement of fiscal impact required

Ordinance creating a new board requires detailed County Mayor’s
report for public hearing

No committee review

Applicable legislation requires more than a majority vote (Le.,2/3s
3/5°s , inanimous ) to approve

Current information regarding funding source, index code and available
balance, and available capacity (if debt is contemplated) required




Approved Mayor Agenda Item No. 8(L)(9)
Veto : 10-6-15 '

QOverride

RESOLUTION NO.

RESOLUTION APPROVING AND AUTHORIZING THE
COUNTY MAYOR OR COUNTY MAYOR’S DESIGNEE TO
EXECUTE CHANGE ORDER 1 AND FINAL FOR A
CONTRACT BETWEEN MIAMI-DADE COUNTY AND
CENTRAL FLORIDA EQUIPMENT RENTALS, INC,, FOR A
PUBLIC WORKS AND WASTE  MANAGEMENT
DEPARTMENT PROJECT ENTITLED SW 137 AVENUE,
FROM US-1'TO SW 200 STREET (PROJECT NO: 20090003) IN
THE AMOUNT OF $225,673.43; AND AUTHORIZING THE
USE OF CHARTER COUNTY TRANSPORTATION SYSTEM
SURTAX FUNDS FOR SUCH PURPOSES

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying
memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves and
authorizes the County Mayor or County Mayor’s designee to execute Change Order 1 and Final
for a Contract between Miami-Dade County, and Central Florida Equipment Rentals, Inc., in
substantially the form attached and made a part hereof, for a Public Works and Waste
Management Department project entitled SW 137 Avenue from U.S. 1 to SW 200 Street (Project
No: 20090003), to fund the settlement portion of Contractor’s claim under the Close Out

Agreement for design and land acquisition services in the amount of $225,637.43; and authorizes

the use of Chartef County Transportation System Surtax Funds for such purposes,
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The foregoing resolution was offered by Commissioner
who moved its adoption. The motion was seconded by Commissioner
and upon being put to a vote, the vote was as follows:

Jean Monestime, Chairman
Esteban L. Bovo, Jr., Vice Chairman

Bruno A. Barreiro Daniclla Levine Cava
Jose "Pepe" Diaz Audrey M. Edmonson
Sally A. Heyman Barbara J. Jordan
Dennis C. Moss Rebeca Sosa

Sen. Javier D. Souto Xavier I.. Svuarez

Juan C. Zapata

The Chairpersoﬁ thereupon declared the resolution duly passed and adopted this 6™ day
of October, 2015. This resolution shall become effective upon the earlier of (1) 10 days after th.e
date of its adoption unless vetoed by the County Mayor, and if vetoed, shall become effective
only upon an override by this Board, or (2) approval by the County Mayor of this Resolution and
the filing of this approval with the Clerk of the Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF

COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency.

Hugo Benitez




CLOSE OUT AGREEMENT

This Close Out Agreement (the “Agreement”) is entered into by and between
© Miamii-Dade County, Florida, a political subdivision of the State of Flerida (the
“County”), and Central Florida Equipment Rentals, Inc,, a Florida corporation (the
“Contractor”) this 24t day of March, 2015.

WHEREAS on February 7, 2012, the Board of County Commissioners adopted
Resolution R-143-12 approving a design-build contract between the County and the
Contractor (the “Development Contract’) for the project entitled SW 137 Avenue, from
U.8, 1 to SW 200 Street (the “Project”), and

WHEREAS under the Development Contract, the Contactor was to provide
design, land acquisition services, construction and financing of the Project, and

WHEREAS under the Development Contract, the first phase was for land
acquisition, and notice to proceed construction would not be issued until the County
acquired the land needed for the Project; and

WHEREAS through no fault of the Contractor or the County, unforeseen issues
arose with respect to the timing of the land acquisition necessary for the Project
compromising the expectation of the parties under the Development Contract; and

WHEREAS the Development Contract further provided that in the event of
termination within 510 days of the Notice to Proceed for the first phase, the County’s
liability for such termination would not exceed $2,200,000; and

WHEREAS on November 26, 2013, the County issued a notice of termination
under Section 13.6.1 of the Development Contract, which provides in relevant part
that upon such termination, the Contractor “shall be entitled to receive only costs
incurred as of the date of the Notice of Termination, reasonable profit on work done as
of the date of the Notice of Termination, and the costs of preparing its final invoice”;
and

WHEREAS subsequently, differences arose between the County and the
Contractor as to the amounts payable to the Contractor upon the termination; and

WHEREAS THE County and the Contractor wish to resolve their differences and
close out the Contract without further liability to each other, all subject to the
provisions set forth below,




NOW THEREFORE IT IS AGREED BY AND BETWEEN THE PARTIES AS
FOLLOWS:

1. The representations set forth in the Whereas clauses above are true and
correct and incorporated by this reference,

2, The County will pay to the Contractor the sum of $800,371.59 in full
satisfaction of any and all of the Contractor’s claims or demands under the
Development .Contract ({the “Final Payment”) with the limited exception of the Pass-
Through Claims as defined below, The Final Payment is the sum total of payment for
the Undisputed Payment and the Negotiated Payment, as defined below, and will be
paid in the manner set forth below.

3. Not later than April 1, 2015, and provided the Contractor has complied with
its obligations under Section 6 below, including the delivery of the items identified in
Exhibit A, the County shall pay to the Contractor the sum of $573,556.27,
representing the County’s evaluation of the Contractor’s entitlement under the
Contract for the items represented in the Final Invoice less the amount for Inspector
General fee. This payment is defined as the Undisputed Payment. The Undisputed
Payment is being made under the County’s existing authorization to award and
administer the Contract and shall not require approval by the Board of County
Commissioners.

4, Within 30 days from the effective date of the resolution of the Board of
County Commissioners approving a change order authorizing the Negotiated Payment
provided for under this Agreement, and provided the Contractor has complied with its
obligations under Section 6 below, including the delivery of the items identified in
Exhibit A, the County shall pay to the Contractor the sum of $225,637.43,
representing the balance of the Final Payment (the “Negotiated Payment”).

5, In the event that the Board of County Commissioners does not approve a
change order authorizing the Negotiated Payment provided for under this Agreement,
the Contractor agrees to credit the County’s payment of the Undisputed Payment
towards any claims that CFER may have against the County by the amount of such
Undisputed Payment. '

6. Within 10 days from the execution of this Closeout Agreement, the
Contractor shall:

(a) assign to the County all appraisal contracts that the
Contractor used in the Project, and for that purpose deliver to the
County any necessary assignment contracts duly executed by the
appraisal firms;

(b) deliver to the County, to the extent not already been provided
to the County, any and all documents identified in Exhibit A to
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this agreement, attached and incorporated by this reference, and
any and all appraisals for the Project in the possession of the
Contractor or any of the persons engaged, directly or indirectly, to
accomplish the Project, and any and all worksheets, studies, data
compilation or other documents used to support or prepare the
appraisals; '

(¢) assign to the County all surveying contracts that the
Contractor used in the Project, and for that purpose deliver to the
County any necessary assignment contracts duly executed by the
surveying firms;

(d) deliver to the County, to the extent not already been provided
to the County, any and all surveys for the Project in the
possession of the Contractor or any of the persons retained by
the Contractor or any of the persons engaged, directly or
indirectly, to accomplish the Project, including without limitation,
completed surveys, and any and all worksheets, studies, data
compilation or other documents used to support or prepare the
surveys;

(e) deliver to the County, to the extent not already been provided
to the County, any and all plans, schematic designs, drawings,
sketches, studies and computation books prepared by the
Contractor or any of the persons engaged, directly or indirectly, to
accomplish the Project, including without limitation, signed and
sealed plans for the bridge located within the Project.

7. Upon receipt of Finlal Payment, the Contractor agrees to release the County
from any and all claims, demands, actions or causes of action which may arise directly
or indirectly from the Development Contract, with the exception of the Pass-Through
Claims as defined below, understanding that the Final Payment constitutes a full
discharge of any and all of the County’s obligations under the Development Contract,
with' the exception of the Pass-Through Claims as defined below, and agrees to
indemnify and hold the County harmless, and to defend the County at Contractor’s
cost and expense, through all appeals against any and all claims of any third party
relating to Contractor’s work under the Project or Contractor’s payments to
subcontractors or material suppliers under the Development Contract with the
exception for the Pass-Through Claims as defined below,

8. The Contractor, or Subcontractor on behalf of Contractor, shall be entitled
to bring against the County the limited pass-through claims of its subcontractor New
Millennium Design Consultant, Inc. (‘New Millennium”) only in accordance with the
terms of this Section (the “Pass-Through Claim”). The Contractor shall be entitled to
present the Pass-Through Claim on behalf of its subcontractor New Millennium, for

g
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amounts payable directly to New Millennium. The Contractor believes the
Development Contract allows the Contractor to submit a claim for overhead of 7% and
profit of 15% on amounts, if any, paid directly to New Millennium for the Pass-
Through Claim; however the County denies the Contractor is entitled to these markup
amounts. This Agreement does not afford, nor does it deny, Contractor the right to
claim these markup amounts and Contractor may submit a claim for these markup
amounts to the County not later than 30 days after Contractor has received notice of
the settlement or resolution of the Pass-Through Claim, Prior to submitting the Pass-
Through Claim to the County, and as an express condition of presenting the claim, the
Contractor shall submit a certification of the claim to the County pursuant to the
County’s False Claim Ordinance, and in particular Section 21-257 of the Code of
Miami-Dade County. The Contractor understands and agrees that for purposes of
application of the ordinance, the County’s request for certification shall be the date of
execution of this Closeout agreement, and that the thirty day period provided for in
Section 21-257 shall commence to run on that day. The County agrees that it will
receive and timely attempt resclution of the Pass-Through Claim. The County further
agrees that the time included between February 11, 2014, the date of presentation of
the claims which are the subject of this Close Qut Agreement, and the effective date of
the resolution of the Board of County Commissioners approving a change order
authorizing the Negotiated Payment provided for under this Agreement {or April 15,
2015 in the event that the Board does not approve the Settlement Agreement by that
date), shall toll the time for any act required to be taken during that time period. The
County does not, however, waive any defense available to the County under the
Development Contract relating to the timely presentation of claims following the
occurrence of the events giving rise to those claims, The Pass-Through Claim shall in
no event exceed the amount of $288,465.19 plus interest, the amount at which it was
valued by the Contractor on February 11, 2014, and shall not contain claims beyond
those described in New Millennium’s demand letter of April 15, 2014 and January 24,
2014 directed to the Ceontractor, and the attachments thereto. The Contractor agrees
that the County may assert this Closeout Agreement and the payments included
hereunder in the County’s defense against the Pass-Through Claim.

9, The County hereby recognizes and acknowledges that Termination was
effectuated suddenly and required the Design-Builder to cease all work
immediately, Accordingly, the County recognizes and acknowledges that many
elements of the Plans and Specifications were nol fully completed as of or after
Termination and may contain items that were not finalized or fully reviewed. In
addition, for the Plans and Specifications that were completed, namely the signed and

sealed bridge Plans, the County recognizes and acknowledges that the completed.

Plans and Specifications did not undergo the shop drawing, submittal or request for
information process and the Design-Builder did not have the opportunity to use those
processes to identify and make necessary changes or alterations to the Plans or
Specifications. The Plans and Specifications shall be subject to the professional




standard of care attendant to plans and specifications under the circumstances set
forth herein.

10.  This Agreement may be executed in multiple counterparts that can be
transmltted by facsimile or electronically with signatures, each of which shall be
deemed an original.

Signed this 24 day of March, 2015,

Acceptance Miami-Dade County

Cont}actor's Authorized Signature
/ Istesi#n Director

ogery Dagl * Miami-Dads County

Contractor's Printed Name Department

—E2T ne, Mayor
Mlarru Dade County

\Ba %\/

Ass\f_sﬁn\County Attb@

‘ SIGNED:

Deputy Clerk
Miami-Dade County




EXHIBIT “A” - RIGHT-OF-WAY ENGINEEERING SECTION

Survey deliverables needed:

D

2)

3)

3)

6)

7)

A right-of-way verification map showing existing right-of-way lines and recording
data determined from Public Records, Hard Copy or pdf file.

A parcel map (scale1”=50") showing all the proposes and the existing right-of-way
lines, recording data of easements and other right of ways, property lines, deed lines,
parcél numbers, parcel boundaries and parent tracts,

A signed and sealed Control Survey or survey report which support the quarter
sections survey done, CD of electronic supporting files needed. (point file, field book
file, efc.)

A sipned and sealed Topographic Survey Map along the 110 feet wide corridor and
side streets intersecting with the corridor.

A signed and sealed Supplement Topographic Survey for each proposed parcel
showing features of the improvements typically mapped within the parents that will
be appraised. CD of cad files needed. (fences, hedges, manholes, fire hydrants,
utilities, signs, etc.)

A signed and sealed Specific Purpose Survey for the specific purpose of referencing,
describing, and mapping the centerline, baseline alignment and right of way lines
existing and proposed. CD of electronic supporting files needed. (point file, field
book file, ete.)

References files needed fo edit and/or modify all those parcel sketches previously
transmitted without topographic features (3-4-2014) in pdf format. CI> of cad files
needed.

/

HIGHWAY DIVISION DELIVERABLES;:

1)
2)

3)

4)

Computation book for the quantities for the current design plans

Environmental Permits/Permit applications and permit information (copies of
subimnittais) .

Signed & sealed bridge plans, signed and sealed design report for bridge structure and
signed & sealed bridge load rating report

Information on Public Involvement Services performed

Page 1 of 1
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FY 2014 - 15 Adopted Budget and Multi-Year Capital Plan

INFRASTRUGTURE IMPROVEMENTS iN THE UNINCORPORATED AREA - COMMISSION

PROJECT#: 804860 h )

DISTRICT 13
DESCRIPTION:  Construct Improvaments to infrastructura lo include, but not limited o, aldewalks, resurfacing, and guardralls [n Commisslon Distriet 13
LOCATION;  Commisslon Dlatrict 13 Dlalrict Losalad: 13
Unlncerporaled Miemi-Dade County District{s) Sarved: 13
REVENUE SCHEDULE: ) FRIOR 201446 201546 201847 20179 201819 2019-20  FUTURE TOTAL

BBG GOB Financing ' 0 1] 500 0 t 0 0 ] §0Q
TOTAL REVENUES: 0 0 il H 0 1 0 0 800
EXPENDITURE SCHEDULE: PRIOR 201445 201846 2018417 2017418  2018<i0  2019.20 FUTURE TOTAL

Consgtruation B 0 §00 0 0 0 0 0 500
TOTAL EXPENDITURES! ¢ 0 500 0 0 0 0 0 600
SOUTH MIAMI AVENUE AREA TRAFFIC STUDY PROJECT # 604870 A ~)

DESGRIPTION:  Study In South Mlaml Ave area
LOCATION:  Soulh Miatnl Ava Dlstriel Localed; 7
Clty of Miasnl Distilcl{s) Served: ?
REVENUE SCHEDULE: PRIOR 2014-15 2015-18 201647 201718 201819 201820  FUTURE TOTAL

Raad Impac! Fees 40 10 i 0 4 ] 0 0 50
TOTAL REVENUES: 40 10 0 ] 0 ] . 0 0 80
EXPENDITURE SCHEDULE: PRIOR 201446 201646 201847 2017418 2018419 2019-20 FUTURE TOTAL

Planning and Deslgn 40 10 0 0 0 il 0 0 50
TOTAL EXPENDITURES: 40 10 - 0 0 0 0 0 0 Ll

i
WIDEN SW 137 AVENUE FROM US-1 TO SW 184 STREET PROJECT#: 604990 @
DESCRIPTION;  Widen road fram two 1o four lanea an thrae miles of roadway
LOCATION:  SW 137 Ave from US-1 to SW 200 §t Distriet Leaated: 8,9
Unincarporated Miami-Dada County Distrlol{s) Sarvad: 8,0
REVENUE SCHEDULE: FRIOR 201418 201518 201817 2017418 2018-18 201920 FUTURE TOTAL

Pacpie's Tranaportation Plan Bond 2,994 1,100 8,000 4,834 ] ¢ 0 0 16,928
Program ‘

Charter County Translt Systam Surtax 14 0 0 0 0 0 0 ] i
TOTAL REYENUES: 3,008 1,100 8,000 4,634 0 0 0 0 16,942
EXPENDITURE SCHEDULE: PRIOR 201418 201618 201647 2017-98 204818 201820  FUTURE TOTAL

Planning and Deslgn 3,008 100 Q ] 0 0 0 0 3108

Canstructon 0 1,000 8,000 4,834 0 0 0 0 13,834
TOTAL EXPENDITURES: 3,008 1,100 8,000 4,034 0 i} 0 ¢ 16,242

’ 66
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MIAMI-DADE COUNTY, FLORIDA
PUBLIC WORKS AND WASTE MANAGEMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 1 and Finaf CONTRAGT NO; - 20090003 DATE: 8MD/2015
PROQJEGT TITLE: Unsellclied Propasal for Design, Build and Finance of hé PTP SW 137 Avenug, from US-1 to SW 200 Streel, located within

Cammisslon District 8 _
TO CONTRAGTOR: CENTRAL FLORIDA EQUIPMENT RENTALS NG 9030 NV 871h Tairrace Madlay, Florida 33178

YOU ARE HEREBY REQUESTED. TO MAKE THE FOLLOWING CHANGES IN THE FLANS AND SPECIFIGATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL GONTRACT STIPULATIONS AND COVENANTS. ’

Doscripiion of work This project conslsts of designing a new two (2) lans road which Includas, but not fimited Lo, sidewatk, cuib and gulter,
authorlzad; continuous starm dralnage aystem, slgnalization, pavement markings and signing, lighting, bleyels facllities, a bridge

croseings pvar eanal C-102 and culvert in canal C-302N. The right-el-way in the process of being acquired {110 feel) Is
1o accommadate hoth the twe (2) lane road and a future four (4} or slx (8) lane roadway,
Monetery Justification; This prejeat ks fundod thraugh Charler Gounty Transporiation Surtax.The Counly has allocaled $2,139,672.85 from Surtax
funds for design and land acquisiiton sarvices for this project, This Change Order Is to aulhorize the negotiated payment to

fund the settlement gorlien of Conlractor's claim under tha altached Close Out Agresment in the amount of
.$225,837.43, This payment lo the Conlractor {Conlinued below}

Time Justification; NIA
SUMMARY OF CONTRACT AMOUNT / TIME :
ORIGINAL GONTRACT AMOUNT - - -mmsem e e e e oo oo c oo oo st o o $13,258,227.00
GOST OF GHANGES PREVIOUSLY ORDERED . <= «x-xnm st oas ot s smrm am s mrsm s mm oo s oo $0.00
ADJUSTED CONTRAGT AMOUNT PRIOR TO THIS GHANGE- - - -mm e msams st ammmmmnns o oo oo $13.258,227.00
COST OF CHANGES WITH THIS DOTUMENT -+« 45 «x s s msmm s et oo o oo emn oo $0,00
ADJUSTED CONFRAGT AMOUNT INCLUDING THIS CHANGE--m- oo ovrmsm s oo oo s $13,258,227.00
PERGENT INCREASE WITH THIS CHANGE - ==« s o mmmrmmm o mnm e e b o e o m s e 0%
TOTAL PERCENT INGREASE TO DATE - - mcmmemmm o mm s ot o m mmoo eso—onrts o 0%
TIME: ORIGIMAL CONTRAGT / PREVIOUS CHANGES / THIS CHANGE - -« - --rmcrm s omtmmcme oo mas s e 1095/0/0
CONTINGENCY TIME: QRIGINAL CONTRACT / PREVIOUS CHANGES / THIS GHANGE - --2mne o mmecmanama 010/0
ADJUSTED DURATION [NGLUDING THIB CHANGE - - < mm o emmm e oot ot mmmm o oo o 1095
CERTIFYING STATEMENT: The Confracier certifies that he changes snd sugparting vost tiata included s bn fls Gonsidered tpinion necessary and
accurale and tha! the prices quoled are falr snd reasoheble.
’
Orgaplzation Title Date
CENTRAL FLORIDA EQUIPMENT - P
RENTALS ING Contradtor 08/14/15
Surety . Surety
itle Hamme Date"

Approved By: Gounty Attorney
{for lagal suffictency)

Approyed By: County Mayor

Atlested By: Glerk of the Board

/%
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Monet Justification: (Conti N
closes out this conlract and satisfies all Contractor claims, terminated for convenience on November 28, 2013, with the exception of the Pass-Through
Claim defined in the Close Out Agreement.

e




' MIAMIDADE
Memorandum COUNTY

From:

Date:

Re:

Honorable Chairman Jean Monestime
and Members, Board of County Commissioners

Charles Scurr, Executive Directow M

September 9, 2015

CITT AGENDA ITEM 5A:

RESOLUTION BY THE CITIZENS' INDEPENDENT TRANSPORTATION TRUST
(CITT) RECOMMENDING THE BOARD OF COUNTY COMMISSIONERS (BCC),
AUTHORIZE THE COUNTY MAYOR OR COUNTY MAYOR'S DESIGNEE TO
EXECUTE CHANGE ORDER 1 AND FINAL FOR A CONTRACT BETWEEN MIAMI-
DADE COUNTY AND CENTRAL FLORIDA EQUIPMENT RENTALS, INC., FOR A
PUBLIC WORKS AND WASTE MANAGEMENT DEPARTMENT PROQJECT ENTITLED
SW 137 AVENUE, FROM US-1 TO SW 200 STREET (PROJECT NO: 20090003) IN
THE AMOUNT OF $225673.43; AND AUTHORIZING THE USE OF CHARTER

COUNTY TRANSPORTATION SYSTEM SURTAX FUNDS FOR SUCH PURPOSES
(PWWM - Legislative File No. 151666)

On September 9, 2015, the CITT voted (12-0) to forward a favorable recommendation to the
Board of County Commissioners (BCC) for the approval of the above referenced item, CITT
Resolution No. 15-038. The vote was as follows:

cC.

Paul J. Schwiep, Esq., Chairperson — Aye
Hon. Anna E. Ward, Ph.D., 1st Vice Chairperson — Aye
Glenn J. Downing, CFP®, 2nd Vice Chairperson — Aye

Joseph Curbelo — Aye Peter L. Forrest — Aye

Alfred J. Holzman — Aye Prakash Kumar — Aye
Jonathan Martinez - Aye Alicia Menardy, Esqg. — Aye
Miles E. Moss, P.E. — Aye Hon. James A, Reeder — Aye
Marilyn Smith — Aye : Hon. Linda Zilber — Absent

Alina Hudak, Deputy Mayor/Director Public Works & Waste Management Department
Bruce Libhaber, Assistant County Attorney
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